ID WBS Task Name Contact | Resource DO Requesi Major

o Initials | Reauest Id lileston
16 2.3 Ability to store output at any stage on demand GG Yes MC1 No
17 | 231 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No
18 | 232 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No
19 233 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No
20 234 Store output from any stage: Production-level test GG JS Yes MC1 No
21 2.35 MILE 22: Store output from any stage of processing GG Yes MC1l Yes
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL Yes MC2a No
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No
25 | 243 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No
26 | E 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes
27 |W'E 25 Error Recovery in Phased Processing GG Yes MC2js No
28 | 251 Error Recovery: SamGrid development/integration GG PM Yes MC2js No
29 |7 252 Error Recovery: Production-level test GG JS Yes MC2js No
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No
31 2.6 DOrepro tools adapted to use Sam v7 request system GG Yes Prd7 No
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW Yes  Prd7 No
33 2.6.2 DOrepro tools adaptation: Second 50% implementation DW DW Yes  Prd7 No
34 | 2.6.3 DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob GG PM,PL Yes  Prd7 No
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No
36 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No
37 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No
38 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG Yes Prd7 Yes
39 2.7 Resolve how to add production paths in future GG Yes MC4 No
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
42 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No
43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes
44 2.8 Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 No
45 | 2.8.1 Survey current understanding of testing procedures GG RDK Yes MC3 No
46 | 2.8.2 DOGPCI FNAL testing meeting GG Yes MC3 No
47 | 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No
48 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No
50 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
52 2.8.8 MILE 13: Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 Yes
53 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No
54 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No
55 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No
56 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No
61 | 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b  No
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ID WBS Task Name Contact | Resource DO Requesi Major

o Initials  |Reauest| Id lileston

73 | 3.1.2 Forwarding Node Installation Doc AL Yes Prdl10 Yes

74 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz Yes Prd10 No

75 |WE 3.1.22 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No

76 |WE 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prdl0  No

77 | 3124 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DZ,SS Yes Prd10 No

78 | 3.1.25 Fwd Node Install Doc: Approve AL AL Yes Prd10 No

79 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz Yes Prd10 No

80 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No

362 5.2 Minimal Resource Brokering GG Yes Prd9 No
363 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
377 7.1.1 Ability to merge more than 1 stream from Reco Yes  Prd5 No
379 7.2.1 Ability to run TrigSim in MC Production Yes MC5 No
381 7.3.1 Skimming in Production Yes Prdl No
382 7.4 Fixing Yes Prdll No
384 751 Run raw2sim on minbias files Yes  Prd3 No
386 7.6.1 Merging of reco-cert files Yes Prd4 No
387 | 7.6.2 Stand-alone production of reco-cert output Yes Prd8 No
388 |[Fd 7.6.2.1 Develop WBS for implementing this capability RDK RDK Yes  Prd8 No
390 7.7.1 CAF Trees from Production Yes  Prd2 No
392 7.9 AADST Yes Prd6 No
393 | 7.10 Grid Analysis Yes Prdl2  No
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Duration Start Finish | July 2007 August 2007 | September 2007
26 |20 2 [ 5 8 [11]14[17[20[23[26[29| 1 [ 4 |7 [10[213[16[19[22[25[28[31[3 |6 [9[12
117 days Mon 7/9/07  Fri 12/21/07 ‘
1 day Mon 7/9/07 Mon 7/9/07
5 days Fri 12/7/07  Thu 12/13/07
3days  Fri12/14/07 Tue 12/18/07
3days Wed 12/19/07  Fri 12/21/07
Odays  Fri12/21/07  Fri12/21/07 i
0 days Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%S&&I’iF’rod at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 PM : Start Prod at Stage 2: SamGrid development/integration
3 days Thu 8/9/07  Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
Odays Mon 8/13/07  Mon 8/13/07 MILE 2: Start (MC) Production at Stage 2 - Working
35 days Mon 7/2/07  Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07 PM ‘
5 days Tue 8/14/07  Mon 8/20/07 Error Recovery: Production-level test
Odays Mon 8/20/07  Mon 8/20/07 8/20 ¢ milestone: Error Recovery in Phased Proces
82 days Mon 7/30/07 Wed 11/21/07
40 days  Mon 9/24/07  Fri 11/16/07 i
5days Mon 10/15/07  Fri 10/19/07
20 days Mon 10/22/07  Fri 11/16/07
20 days Mon 10/22/07  Fri 11/16/07
3days Mon 11/19/07 Wed 11/21/07
0 days Wed 11/21/07 Wed 11/21/07
14 days Mon 11/26/07 Thu 12/13/07
4 days Mon 11/26/07 Thu 11/29/07
5days  Fri11/30/07  Thu 12/6/07
5 days Fri 12/7/07  Thu 12/13/07
Odays Thu 12/13/07 Thu 12/13/07
53 days Wed 9/12/07 Tue 11/27/07
6 days Wed 9/12/07 Wed 9/19/07 RDK;
lday  Thu9/20/07  Thu 9/20/07
12 days Mon 10/1/07 Tue 10/16/07
10 days Wed 10/17/07 Tue 10/30/07
10 days Wed 10/31/07 Tue 11/13/07
5days Wed 11/14/07 Tue 11/20/07
5days Wed 11/21/07 Tue 11/27/07
Odays Tue 11/27/07 Tue 11/27/07
10days  Tue 1/15/08  Tue 1/29/08
8days  Tue 1/15/08 Fri 1/25/08
2days Mon 1/28/08  Tue 1/29/08
0 days Tue 1/29/08 Tue 1/29/08
1 day? Mon 7/2/07 Mon 7/2/07 @ Start Prod via SAM Definition from Stage 3+ of Prod
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Duration Start Finish [July 2007 August 2007 [ September 2007
26 [29 [ 2 [ 5 [ 8 [11 14172023 [26 (29[ 1 [ 4] 7 [10[13[16[19[22]25[28[31 |3 [6 |9 [12
68 days Mon 7/2/07 Fri 10/5/07 & ‘
0 days Mon 7/2/07 Mon 7/2/07 712 %WDOCZ Recent Draft
25days  Mon 7/16/07 Fri 8/17/07 SS ﬁ% Node Install Doc: Hardware prep attempt
5days  Mon 8/20/07 Fri 8/24/07 SS E&—=FwdNode Install Doc:-Feed-back—
5days Wed9/26/07  Tue 10/2/07
lday Wed10/3/07 Wed 10/3/07
2days  Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
10days Mon 11/5/07  Fri 11/16/07
10days Mon 11/5/07  Fri 11/16/07
1 day? Mon 7/2/07 Mon 7/2/07 @ Ability to merge more than 1 stream from Reco
1 day? Mon 7/2/07 Mon 7/2/07 @ Ability to run TrigSim in MC Production
1 day? Mon 7/2/07 Mon 7/2/07 @ Skimming in Production
1 day? Mon 7/2/07 Mon 7/2/07 @ Fixing
1 day? Mon 7/2/07 Mon 7/2/07 @ Run raw2sim on minbias files
1 day? Mon 7/2/07 Mon 7/2/07 @ Merging of reco-cert files
15days Tue 10/23/07 Mon 11/12/07
15days Tue 10/23/07 Mon 11/12/07
1 day? Mon 7/2/07 Mon 7/2/07 @ CAF Trees from Production
1 day? Mon 7/2/07 Mon 7/2/07 @ AADST
1 day? Mon 7/2/07 Mon 7/2/07 @ Grid Analysis
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| October 2007

| November 2007 | December 2007

121518 |21 [24[27 30 3 [ 6 |

l12 1518 [21 (24 [27 30| 2 [ 5 [ 8 |11 [14[17[20[23[26[29] 2 | 5 |

|11 [14 17 ] 20 ] 23]

v

PM

Store output from any

Store output
JS

12/21 ¢ MILE

rocessing

eé'ltation
DW ;

repro tools adaptation: Second 50% implementation

PM,PL nd/or DOrunjob

;5=—D$epro tools adaptation: Evaluate impact on SamGrid
PM

PL

repro tools adaptation: Use generic|runjob interfaces in Samgrid for dat
repro tools adaptation: Adjust DOrupjob to use request system
JS SfOrepro tools adaptation: Production-level test

11/21 14: DOrepro-tools uses Sam v7 request system

PM Generalization of Job Types according to I/O Ch

Resolve how to add production pat
Resolve how to add pr|
12/13 ¢ MILE 20: How to add

PM
ASB

Survey current undérstanding of testing procedur;es

ﬁil’ esting responsibilities, procedures proposal
GG, PL —lAgreement on Component and Integration testing

Tool to setup worker node environment

PL

DOrunjob sets up its own environment
DEV,PL,DW,JS

Evaluate and sign-off on test facilities and procedure
11/27 ¢ MILE 13: Support testing v7/dOrunjob/SamGrid func
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| October 2007 | November 2007 | December 2007

121518 |21 2427303 [6[9 1215182124 [27[30] 2[5 |8 [11[14[17[20]23[26[29] 2 [ 5 |8 [1114[17[20]23]

Fwd Node Install Doc: IE]tegrate Dehong and Steve's documents

/ Fwd Node Install Docé Approve

DZ @& Fwd Node Install [E)oc: Integrate into SamGrid Installation Manual
105 ¢ milestone: Fwd I\?ode Install Doc: Completed

Dz,SS

—
GG @ Evaluate request, determine best course of action

—
RDK (I Develop WBS for implementing this capability
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January 2008 [ February 2008 March 2008

[ April 2008

|10 [13[16 |19 [ 22 [ 25 [ 28 | 31 |

| 6

26 29 1 | 4] 7 ]10]13]16[19 22252831 3 |6 |9 121518212427 1 | 4 |

ly stage: Describe suitable test of feature
t from any stage: Create/submit requests to test feature
output from any stage: Production-level test

22: Store butput from any stage of processing

ta processing App

aracteristics
ths in future: Document
roduction paths in future: DO Approvgl
d production paths in future - resolved

les
ctionality

"
PM \—Sgrt Prod at Stage 2: SamGrid notification=all bug fix

JS @ftaﬂ Prod at Stage 2: Production-level re-test ‘
1/29 ¢ milestone: Start Prod at Stage 2 Ready for Production Release
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January 2008 [ February 2008

March 2008 [ April 2008

1 | 4] 7 [10/13]16]19[22[25]28[31] 3 | 6

26 | 29

1 | 4] 7 [10/13]16 1922252831 3 |6 | 9 [12]15]18[21]24]27
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